CElI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 2/22/2023

For Project: Indian Springs Subdivision- Phase 2A Sewer
NWFWMD Const. Grant Agreement No. 16-045

Contractor: L & K Contracting, Inc.

Designer: Alday-Howell, Engineering Inspector:

Notice to Proceed: 6/28/2021 Award Date:  2/23/2021

Substantial Completion:  6/19/2022

The report is for the week of: Monday, 2/13/2023 thru Sunday,
The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- Dressed shoulder for sod on Appalachee Trl, Shawnee Trl, and Woodgate way.

Tuesday- Dressed shoulder for sod on Appalachee Trl, Shawnee Trl, and Woodgate way.
Wednesday- Dressed shoulder for sod on Appalachee Trl, Shawnee Trl, and Woodgate way.

Thursday- Dressed shoulder for sod on Appalachee Trl, Shawnee Trl, and Woodgate way.

Friday- No work due to rain. Rain day granted.

Saturday- No work. Contractor's option.

Sunday- No work. Contractor's option.

Engineer's remarks/Pending issues:

Percent Project Complete: 82%
Invoiced to Date: $2,254,805.80
Original Contract Amount: $3,122,503.05
Change Order Amount Approved: -$70,779.80
Remaining: $796,917.45
Days to Substantial Completion: 300
Days to Final Completion: 330

IR

Approved: (Eric Worrell,-PE;Project Administrator (850-526-2040)

AHE

Alday-Howell

AHE # 18-023

Jake Edenfield (850) 718-7233
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Weather days to date:
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Remaining to FC:

7/19/2022
2/19/2023

-82%
30

26
601
545

-245

-215



ft €& 292°W (T) @ 30°45'54"N, 85°10'9"W +9ft A 133ft
-’\ . : 3 / b
|}

o

A

© 272°W (T) @ 30°45'56" » Q14°N(T) @ 30°£E5'58 N

n
%

=] ; % Sha

e e e \‘ % : ,M;:t‘f'Menawatrl ‘ = e o ;
“Shoulder and sod-treatment( =z 5 2023,07:28:18 : theRitment L 22 FeB 2028, 07

275




